

IX7513: Project Management for Business Administration - online

IX7513 course approach

This course is a combination of:

- Online presentation and discussions,
- E-learning,
- Individual case-based analysis,
- Individual case-based review.

This course is an opportunity for students to review cases, but also to create their own cases.

IX7513 Learning Outcomes

IX7513-LO1:

- Review and analyse tools to review project definition, plan and performance.

IX7513-LO2:

- Evaluate communication approach for project tactical steering and direction.

IX7513 Expected Student Learning Task

Total Learning time 36 hours:

- 14 hours online presentation and discussion (online project review and evaluation),
- 7 hours online study,
- 15 hours independent study (online project construction and reviews).

Students are expected to attend all lectures/seminars and review engage with online learning resources.

IX7513 Assessment

Learning outcome IX7513-LO1 is assessed through:

- successful participation in online modules (25%).

Learning outcome IX7513-LO2 is assessed through:

- individual presentation of a project plan (25%),
- individual evaluation of project plan proposed by another student (25%),
- final peer review feedback (25%).

IX7513: Project Management for Business Administration - online

IX7513 Contents

IX7513-C1: Online kickoff

- Presentation of outcomes expected from participants.
- Review of template for teamwork submission.

IX7513-C2: Online Crossknowledge modules

- Define the project and assign key roles
- Project milestones
- Breaking down a project
- Organising projects and negotiating for resources
- Launching a successful project
- Project Control
- Closing your project
- Managing project risk
- Dealing with the human factor
- Post-project management

IX7513-C3: Application of Project Management approach as developed in the ten Crossknowledge modules to one case (either invented or reality-based)

- Identification of project deliverable
- Identification of key stakeholders
- Identification of project tasks
- Logic of project tasks
- Estimation of project tasks
- Identification of five resources for the project
- Project schedule
- Organisation of project management
- Review of five project risks
- Return on Experience from previous similar projects

IX7513-C4: Review of Project Management approach developed by someone else

- Construction of review report (which may be structured as a SWOT analysis of the document reviewed).

IX7513-C5: Final online discussion of project reviews

- Online peer review